

Aircondition Major Service Schedule From --28/5/24----- to -3/7/24-----

Building Name	Service Location	Date
Wasit -36	Roof Top	06-Jun-24
	Apt 1,2,3,4,5,6	
	Apt 7,8,9,10,11,12	07-Jun-24
	Apt 13,14,15,16,17,18	
Umm Suquam -36	Roof Top	04-Jun-24
	Apt 1,2,3,4,5,6	
	Apt 7,8,9,10,11,12	05-Jun-24
	Apt 13,14,15,16,17,18	
Tharwaniyah -36	Roof Top	03-Jun-24
	Apt 1,2,3,4,5,6	
	Apt 7,8,9,10,11,12	04-Jun-24
	Apt 13,14,15,16,17,18	
Siji - 36	Roof Top	01-Jun-24
	Apt 1,2,3,4,5,6	
	Apt 7,8,9,10,11,12	02-Jun-24
	Apt 13,14,15,16,17,18	
Rashidiah - 36	Roof Top	31-May-24
	Apt 1,2,3,4,5,6	
	Apt 7,8,9,10,11,12	01-Jun-24
	Apt 13,14,15,16,17,18	
Quor - 36	Roof Top	30-May-24
	Apt 1,2,3,4,5,6	
	Apt 7,8,9,10,11,12	
	Apt 13,14,15,16,17,18	
Sharm - 15	Roof Top	COMPLETED
	Apt 1,2,3,4,5,6,7	
	Apt 8,9,10,11,12,13,14	
Shimal - 15	Roof Top	COMPLETED
	Apt 1,2,3,4,5,6,7	
	Apt 8,9,10,11,12,13,14	
Sur - 32	Roof Top	29-May-24
	Apt 1,2,3,4,5,6,7,8	
	Apt 9,10,11,12,13,14,15,16	30-May-24
Villa - 22	Roof Top	27-Jun-24
	Villa 1,2,3,4,5,6,7,8,9,10,11	
Warqaa - 48	Roof Top	07-Jun-24
	Apt 1,2,3,4,5,6	08-Jun-24
	Apt 7,8,9,10,11,12	
	Apt 13,14,15,16,17,18	09-Jun-24
	Apt 19,20,21,22,23,24	
Sufouh - 48	Roof Top	10-Jun-24
	Apt 1,2,3,4,5,6	
	Apt 7,8,9,10,11,12	11-Jun-24
	Apt 13,14,15,16,17,18	
	Apt 19,20,21,22,23,24	12-Jun-24
Satwa - 48	Roof Top	COMPLETED
	Apt 1,2,3,4,5,6	
	Apt 7,8,9,10,11,12	
	Apt 13,14,15,16,17,18	
	Apt 19,20,21,22,23,24	
Mamzar - 32	Roof Top	COMPLETED
	Apt 1,2,3,4,5,6,7,8	
	Apt 9,10,11,12,13,14,15,16	
Muhaisnah - 32	Roof Top	12-Jun-24
	Apt 1,2,3,4,5,6,7,8	13-Jun-24
	Apt 9,10,11,12,13,14,15,16	
Dibba - 36	Roof Top	COMPLETED
	Apt 1,2,3,4,5,6	
	Apt 7,8,9,10,11,12	
	Apt 13,14,15,16,17,18	
Creek- 36	Roof Top	COMPLETED
	Apt 1,2,3,4,5,6	
	Apt 7,8,9,10,11,12	
	Apt 13,14,15,16,17,18	
Emarat - 36	Roof Top	COMPLETED
	Apt 1,2,3,4,5,6	
	Apt 7,8,9,10,11,12	
	Apt 13,14,15,16,17,18	

Building Name	Service Location	Date
Fujairah - 36	Roof Top	COMPLETED
	Apt 1,2,3,4,5,6	
	Apt 7,8,9,10,11,12	
	Apt 13,14,15,16,17,18	
Garhoud - 36	Roof Top	14-Jun-24
	Apt 1,2,3,4,5,6	
	Apt 7,8,9,10,11,12	15-Jun-24
	Apt 13,14,15,16,17,18	
Hamriah - 36	Roof Top	15-Jun-24
	Apt 1,2,3,4,5,6	
	Apt 7,8,9,10,11,12	16-Jun-24
	Apt 13,14,15,16,17,18	
Jumeirah - 36	Roof Top	17-Jun-24
	Apt 1,2,3,4,5,6	
	Apt 7,8,9,10,11,12	18-Jun-24
	Apt 13,14,15,16,17,18	
Ajman - 36	Roof Top	COMPLETED
	Apt 1,2,3,4,5,6	
	Apt 7,8,9,10,11,12	
	Apt 13,14,15,16,17,18	
Buraimi - 36	Roof Top	COMPLETED
	Apt 1,2,3,4,5,6	
	Apt 7,8,9,10,11,12	
	Apt 13,14,15,16,17,18	
Kalba - 36	Roof Top	18-Jun-24
	Apt 1,2,3,4,5,6	
	Apt 7,8,9,10,11,12	
	Apt 13,14,15,16,17,18	
Masafi - 36	Roof Top	19-Jun-24
	Apt 1,2,3,4,5,6	
	Apt 7,8,9,10,11,12	
	Apt 13,14,15,16,17,18	
Liwa - 36	Roof Top	19-Jun-24
	Apt 1,2,3,4,5,6	
	Apt 7,8,9,10,11,12	
	Apt 13,14,15,16,17,18	
Naif - 36	Roof Top	20-Jun-24
	Apt 1,2,3,4,5,6	
	Apt 7,8,9,10,11,12	
	Apt 13,14,15,16,17,18	
Port Saeed - 36	Roof Top	20-Jun-24
	Apt 1,2,3,4,5,6	
	Apt 7,8,9,10,11,12	21-Jun-24
	Apt 13,14,15,16,17,18	
Safa - 24	Roof Top	22-Jun-24
	Apt 1,2,3,4,5,6	
	Apt 7,8,9,10,11,12	
Twar - 32	Inside Apartment	23-Jun-24
	Apt 1,2,3,4,5,6,7,8,9,10,11	
	Apt 12,13,14,15,16,17,18,19,20,21,22	24-Jun-24
	Apt 23,24,25,26,27,28,29,30,31,32,	
Tayyibah - 32	Inside Apartment	24-Jun-24
	Apt 1,2,3,4,5,6,7,8,9,10,11	
	Apt 12,13,14,15,16,17,18,19,20,21,22	25-Jun-24
	Apt 23,24,25,26,27,28,29,30,31,32,	
Sharjah - 24	Roof Top	26-Jun-24
	Apt 1,2,3,4,5,6	
	Apt 7,8,9,10,11,12	
Villa - 22	Roof Top	28-Jun-24
	Villa 12,13,14,15,16,17,18,19,20,21,22	
Villa - 20	Roof Top	29-Jun-24
	Villa 23,24,25,26,27,28,29,30,31,32	
Common Areas	Oasis, Water tanks	30-Jun-24
	Security, Engineering, Pool Changing Rm	
	Laundromat, TV Room, Villa Pool	01-Jul-24
	Elevator Room, LV Rooms, Telephone Rm	