

PPM (10th Quarter) Schedule Hyatt Sahari village [M: Morning, A: Afternoon]				Family Apartment/Villa: No Access on PH			
Phase	Bldg	Room No. / Location / Area	Scheduled Date	Phase	Bldg	Room No. / Location / Area	Scheduled Date
1	Ajman - 36	Roof Top	Thursday, 27 August 2026	2	Quor - 36	Roof Top	Monday, 12 October 2026
		Apt 1, 2, 3, 4, 5, 6, 7 (M) & Apt 8, 9, 10, 11, 12, 13, 14 (A)	Saturday, 29 August 2026			Apt 1, 2, 3, 4, 5, 6 (M) & Apt 7, 8, 9, 10, 11, 12 (A)	Tuesday, 13 October 2026
		Apt 15, 16, 17, 18 (M)	Sunday, 30 August 2026			Apt 13, 14, 15, 16, 17, 18	Wednesday, 14 October 2026
1	Buraimi - 36	Roof Top (A)	Sunday, 30 August 2026	2	Sur - 32	Roof Top	Wednesday, 14 October 2026
		Apt 1, 2, 3, 4, 5, 6, 7 (M) & Apt 8, 9, 10, 11, 12, 13, 14 (A)	Monday, 31 August 2026			Apt 1, 2, 3, 4, 5, 6, 7, 8	Thursday, 15 October 2026
		Apt 15, 16, 17, 18 (M)	Tuesday, 1 September 2026			Apt 9, 10, 11, 12, 13, 14, 15, 16	Friday, 16 October 2026
1	Creek- 36	Roof Top (A)	Wednesday, 2 September 2026	2	Sharm - 14	Roof Top	Saturday, 17 October 2026
		Apt 1, 2, 3, 4, 5, 6, 7 (M) & Apt 8, 9, 10, 11, 12, 13, 14 (A)	Thursday, 3 September 2026			Apt 1, 2, 3, 4, 5, 6, 7 (M) & Apt 8, 9, 10, 11, 12, 13, 14 (A)	Sunday, 18 October 2026
		Apt 15, 16, 17, 18 (M)	Friday, 4 September 2026			Roof Top	Monday, 19 October 2026
1	Dibba - 36	Roof Top (A)	Friday, 4 September 2026	2	Rashidiah - 36	Apt 1, 2, 3, 4, 5, 6 (M) & Apt 7, 8, 9, 10, 11, 12 (A)	Tuesday, 20 October 2026
		Apt 1, 2, 3, 4, 5, 6, 7 (M) & Apt 8, 9, 10, 11, 12, 13, 14 (A)	Saturday, 5 September 2026			Apt 13, 14, 15, 16, 17, 18	Wednesday, 21 October 2026
		Apt 15, 16, 17, 18 (M)	Sunday, 6 September 2026			Roof Top	Thursday, 22 October 2026
1	Emarat - 36	Roof Top (A)	Monday, 7 September 2026	2	Shimal - 14	Apt 1, 2, 3, 4, 5, 6, 7 (M) & Apt 8, 9, 10, 11, 12, 13, 14 (A)	Friday, 23 October 2026
		Apt 1, 2, 3, 4, 5, 6, 7 (M) & Apt 8, 9, 10, 11, 12, 13, 14 (A)	Tuesday, 8 September 2026			Roof Top	Wednesday, 21 October 2026
		Apt 15, 16, 17, 18 (M)	Wednesday, 9 September 2026			Apt 1, 2, 3, 4, 5, 6 (M) & Apt 7, 8, 9, 10, 11, 12 (A)	Saturday, 24 October 2026
1	Fujairah - 36	Roof Top (A)	Wednesday, 9 September 2026	2	Tharwaniyah -36	Apt 13, 14, 15, 16, 17, 18	Sunday, 25 October 2026
		Apt 1, 2, 3, 4, 5, 6, 7 (M) & Apt 8, 9, 10, 11, 12, 13, 14 (A)	Thursday, 10 September 2026			Roof Top	Monday, 26 October 2026
		Apt 15, 16, 17, 18 (M)	Friday, 11 September 2026			Apt 1, 2, 3, 4, 5, 6 (M) & Apt 7, 8, 9, 10, 11, 12 (A)	Tuesday, 27 October 2026
1	Garhoud - 36	Roof Top (A)	Saturday, 12 September 2026	2	Umm Suqeim -36	Apt 13, 14, 15, 16, 17, 18	Wednesday, 28 October 2026
		Apt 1, 2, 3, 4, 5, 6, 7 (M) & Apt 8, 9, 10, 11, 12, 13, 14 (A)	Sunday, 13 September 2026			Roof Top	Wednesday, 28 October 2026
		Apt 15, 16, 17, 18 (M)	Monday, 14 September 2026			Apt 1, 2, 3, 4, 5, 6 (M) & Apt 7, 8, 9, 10, 11, 12 (A)	Saturday, 31 October 2026
1	Twar - 32	Roof Top	Monday, 14 September 2026	3	Sufouh - 48	Apt 13, 14, 15, 16, 17, 18 (M) & Apt 19, 20, 21, 22, 23, 24 (A)	Sunday, 1 November 2026
		Apt 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11	Tuesday, 15 September 2026			Roof Top	Monday, 2 November 2026
		Apt 12, 13, 14, 15, 16, 17, 18, 19, 20, 21, 22	Wednesday, 16 September 2026			Apt 1, 2, 3, 4, 5, 6 (M) & Apt 7, 8, 9, 10, 11, 12 (A)	Tuesday, 3 November 2026
1	Kalba - 36	Apt 23, 24, 25, 26, 27, 28, 29, 30, 31, 32	Thursday, 17 September 2026	3	Wasit -36	Apt 13, 14, 15, 16, 17, 18	Wednesday, 4 November 2026
		Roof Top (A)	Friday, 18 September 2026			Roof Top	Wednesday, 4 November 2026
		Apt 1, 2, 3, 4, 5, 6, 7 (M) & Apt 8, 9, 10, 11, 12, 13, 14 (A)	Saturday, 19 September 2026			Apt 1, 2, 3, 4, 5, 6 (M) & Apt 7, 8, 9, 10, 11, 12 (A)	Friday, 6 November 2026
1	Tayyibah - 32	Apt 15, 16, 17, 18 (M)	Sunday, 20 September 2026	3	Satwa - 48	Apt 13, 14, 15, 16, 17, 18 (M) & Apt 19, 20, 21, 22, 23, 24 (A)	Saturday, 7 November 2026
		Roof Top	Sunday, 20 September 2026			Roof Top	Sunday, 8 November 2026
		Apt 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11	Monday, 21 September 2026			Apt 1, 2, 3, 4, 5, 6 (M) & Apt 7, 8, 9, 10, 11, 12 (A)	Monday, 9 November 2026
1	Naif - 36	Apt 12, 13, 14, 15, 16, 17, 18, 19, 20, 21, 22	Tuesday, 22 September 2026	3	Warqaa - 48	Apt 13, 14, 15, 16, 17, 18 (M) & Apt 19, 20, 21, 22, 23, 24 (A)	Tuesday, 10 November 2026
		Apt 23, 24, 25, 26, 27, 28, 29, 30, 31, 32	Wednesday, 23 September 2026			Roof Top	Tuesday, 10 November 2026
		Roof Top (A)	Thursday, 24 September 2026			Apt 1, 2, 3, 4, 5, 6, 7, 8, 9	Thursday, 12 November 2026
1	Port Saeed - 36	Apt 1, 2, 3, 4, 5, 6, 7 (M) & Apt 8, 9, 10, 11, 12, 13, 14 (A)	Friday, 25 September 2026	3	Mamzar - 32	Apt 10, 11, 12, 13, 14, 15, 16, 17, 18	Friday, 13 November 2026
		Apt 15, 16, 17, 18 (M)	Saturday, 26 September 2026			Apt 19, 20, 21, 22, 23, 24, 25, 26, 27, 28	Saturday, 14 November 2026
		Roof Top (A)	Saturday, 26 September 2026			Roof Top	Sunday, 15 November 2026
1	Liwa - 36	Apt 1, 2, 3, 4, 5, 6 (M) & Apt 7, 8, 9, 10, 11, 12 (A)	Sunday, 27 September 2026	2	Siji - 36	Apt 1, 2, 3, 4, 5, 6 (M) & Apt 7, 8, 9, 10, 11, 12 (A)	Monday, 16 November 2026
		Apt 13, 14, 15, 16, 17, 18	Monday, 28 September 2026			Apt 13, 14, 15, 16, 17, 18	Tuesday, 17 November 2026
		Roof Top (A)	Tuesday, 29 September 2026			Roof Top	Tuesday, 17 November 2026
1	Masafi - 36	Apt 1, 2, 3, 4, 5, 6, 7 (M) & Apt 8, 9, 10, 11, 12, 13, 14 (A)	Wednesday, 30 September 2026	3	Muhaisnah - 32	Apt 1, 2, 3, 4, 5, 6, 7, 8, 9	Thursday, 19 November 2026
		Apt 15, 16, 17, 18 (M)	Thursday, 1 October 2026			Apt 10, 11, 12, 13, 14, 15, 16, 17, 18	Friday, 20 November 2026
		Roof Top (A)	Thursday, 1 October 2026			Apt 19, 20, 21, 22, 23, 24, 25, 26, 27, 28	Saturday, 21 November 2026
1	Safa - 24	Apt 1, 2, 3, 4, 5, 6, 7 (M) & Apt 8, 9, 10, 11, 12, 13, 14 (A)	Friday, 2 October 2026	1	Common Areas	Security, Engineering, Pool Changing Rm, Water tank	Sunday, 22 November 2026
		Apt 15, 16, 17, 18 (M)	Saturday, 3 October 2026			Laundromat, TV Room, Villa Pool	Monday, 23 November 2026
		Roof Top	Sunday, 4 October 2026			Oasis Office Bldg -RF	Monday, 23 November 2026
1	Sharjah - 24	Apt 1, 2, 3, 4, 5, 6 (M) & Apt 7, 8, 9, 10, 11, 12 (A)	Monday, 5 October 2026	1	Common Areas	Oasis Office Bldg -Inside	Tuesday, 24 November 2026
		Roof Top	Tuesday, 6 October 2026			Roof Top	Wednesday, 25 November 2026
		Apt 1, 2, 3, 4, 5, 6 (M) & Apt 7, 8, 9, 10, 11, 12 (A)	Wednesday, 7 October 2026			Villa 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11	Thursday, 26 November 2026
1	Hamriah - 36	Roof Top (M) & Apt 1, 2, 3, 4 (A)	Thursday, 8 October 2026	1	Villa 12-22	Roof Top	Thursday, 26 November 2026
		Apt 5, 6, 7, 8, 9, 10, 11 (M) 12, 13, 14, 15, 16, 17, 18 (A)	Friday, 9 October 2026			Villa 12, 13, 14, 15, 16, 17, 18, 19, 20, 21, 22	Friday, 27 November 2026
		Roof Top (M) & Apt 1, 2, 3, 4 (A)	Saturday, 10 October 2026			Elevator Room, LV Rooms, Telephone Room (Barbecue Area) and Any Others.	Friday, 27 November 2026
1	Jumeirah - 36	Apt 5, 6, 7, 8, 9, 10, 11 (M) 12, 13, 14, 15, 16, 17, 18 (A)	Sunday, 11 October 2026	3	Common Areas	Roof Top	Saturday, 28 November 2026
						Villa 23, 24, 25, 26, 27, 28, 29, 30, 31, 32	Saturday, 28 November 2026
							Sunday, 29 November 2026

****Rescheduling Procedure: if PPM access tasks denied due to public holidays or others reasons are automatically will be rescheduled to occur after the initially approved PPM planner dates.**